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NAS MOFFETT FIELD

_, NAVY CLEAN STATUS REPORT NO. 17OCTOBER 1991

1. Progress Duringthe ReportingPeriod

The followingactivitieswere accomplishedduring thereportingperiod:

Sampling of Phase II wells and resampling of Phase I wells at Sites 3-7 for the
secondquarter (fourthround) continuedduring October.

Step drawdown testing and well installation for the aquifer test continued during
October. October field activities are shown in Table 1, and the overall status of
Phase II field activities is shown.

The additional site characterization of Site 9 following July and August field
investigationshas beencompleted.

Site9 source control designs began.

Technicalcoordinationmeetingswere heldbetweentheNavy, NASAand the MEW
group.

Soilpile disposal options were finalized.

- Work began on the west side aquiferscreeningof remedial technologiesreport.

2. Reports Submittedand Meetings

- The Site 9 Field Work Technical Memorandum was submitted on October 15,
1991.

- The Site 9 Design Basis was submitted on October 15, 1991.

- The Soil Pile ContaminantProfileReportwas submittedon October 15, 1991.

- TheMonthly RegulatoryAgency Meetingwas held on November6, 1991

- TheTRC Meeting was held on November6, 1991at NAS Moffett Fielck

3. problemsEncountered and Resolutions

- None

4. Reports andA_tivitie_fortheNovember/DecemberSubrnitt_tl

The monthly regulatory agency meeting will be held on December 2, 1991, at
WESTDIV.

The Technology Screening Report for OU-4 will be submitted on December 20,
1991.
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- Site 9, 35 percent design will be submitted on November 15, 1991.

- Construction bid requests will be announced for Site 12 and 14 source controls in
Novemberand December.

- Planned field activities for November and December 1991 are shown on Table 3.
Completion of the aquifer test wells is scheduled for early November with the
aquifer tests to start soon thereafter.

- Sampling of the Air SWAT wells is now scheduledfor mid-November.

5. PlannedField Activitiesfor NovemberandDecember

- Quarterly Sampling of Navy CLEAN wells will begin on November 4, 1991, and
will continue through November 15, 1991.

6. Key Personnel Changes

- None.

7. ChemicalLaboratory_Data StatusR_p0rt

- None.

8. Percentage of Project Completion

- Phase I tank removal tasks - 100%complete

- Phase I tank locationwells - 100%complete

- Phase 1Itank removal tasks - 100%complete

Phase II tank locationwells - 100%complete

Final Phases 1 and II Tank and Sump Report - 100%complete

Sites 12 and 14 Source ControlEvaluations- 100%complete

Site 14 South Field InvestigationTechnicalMemorandum 100%complete

Sites 12 and 14 Source ControlDesigns - 100%complete

Sites 12and 14 Source ControlField Work Plans - 100% complete

Sites 12 and 14 Source ControlSpecifications- 100%complete

- Site 12 and 14 ConstructionActivities - 0% Complete

- Final Sites 8 and 9 Source ControlEvaluation - 100%complete



Abandonmentof Known Wells - 100%complete

_w' Investigationof Suspect Wells - 100%complete

IS8 and IS9 Field Work Plans - 100%complete

IS8 and IS9 Report - 100%complete

Building29 Field Work Plan - 100%complete

- Site9 Field Work Plan - 100%complete

- FinalBuilding 29 AreaReport - 100%complete

- Sites 9 Source ControlDesigns - 20% complete

- Site9 Source Control InvestigationTechnicalMemorandum -"i00% complete

- PhaseII Tank and Sump Soils Profiling- 100%complete

Phase II Tank and Sump Soil Treatment and Disposal - 20% complete

- Soil TreatabilityTestPlans - postponed

- NorthArea Field Investigations- 100%complete

- North Area Field InvestigationsReport - 100%complete

- OU4 Screeningof RemedialTechnologies- 25% complete



TABLE 1. PHASE II FIELD ACTIVITIESFOR OCTOBER 1991
NAS MOFFE'IT HELD
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1
2
3 X

4/6/7 X
5 X
8
9

NOTE: X DENOTES ACTIVITY
- DENOTES NO ACTIVITY



TABLE 2. STATUS OF PHASE 11A_ AS OF OCIOBER 31, 1991
lqAS MOFFETT FIELD RI/FS
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1 0 0 0 0 0 0 0 0 7 7
2 0 0 0 0 0 0 0 0 9 9
3 9 9 6 6 3 3 4 4 0 0

4/6/7 14 14 9 9 4 4 11 11 3 3
5 40 40 39 39 24 24 18 18 6 6
8 20 20 18 18 4 4 4 4 2 2
9 47 47 48 48 11 11 33 33 26 24
14 1 1 1 1 0 0 0 0 0 0

TOTAL 131 131 121 121 46 46 70 70 53 51

A - Air swat wells are only installed in sites 1 and 2. Seventeen wells were originally planned, but one was deleted because of high water table.
Aquifer test wells are at sites 4 through 9.

B - "Plannexlnrefers to the items currently planned. This number may differ from the number of items originally planned.

C - Eleven free-product wells are included in the totals (nine in site 5 and two in site 9).
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TABLE 3

OCTOBER 1991 MONTHLY STATUS/ACTION REPORT
ON INSTALLATION RESTORATION PROGRAM

THE ABOVE IDENTIFIED TABLE
IS NOT AVAILABLE.

EXTENSIVE RESEARCH WAS PERFORMED BY
NAVFAC SOUTHWEST TO LOCATE THIS TABLE.

THIS PAGE HAS BEEN INSERTED AS A
PLACEHOLDER AND WILL BE REPLACED SHOULD

THE MISSING ITEM BE LOCATED.

QUESTIONS MAY BE DIRECTED TO:

DIANE C. SILVA
RECORDS MANAGEMENT SPECIALIST

NAVAL FACILITIES ENGINEERING COMMAND
SOUTHWEST

1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132

TELEPHONE: (619) 532-3676



TABLE 4. PROJECTED FIELD ACTIVITIESFOR NOVEMBER AND DECEMBER 1991
NAS MOFFETT FIELD RI/FS


